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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:

PROBATION DEPARTMENT SECURITY ENHANCEMENTS PROJECT
CATEGORICAL EXEMPTION — AWARD AGREEMENT
CAPITAL PROJECT NOS. 86952, 86953, 86954, 86955, 86956, AND 86960
(FIRST, THIRD, FOURTH, AND FIFTH DISTRICTS) (3 VOTES)

SUBJECT

This action will allow the Department of Public Works (Public Works) to complete the
feasibility study, programming and design documents, and to obtain jurisdictional
approvals for the enhancement of security systems at Central, Los Padrinos, and Barry
J. Nidorf Juvenile Halls and Challenger Memorial Youth Center.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that the Probation Department Security Enhancements Project is
categorically exempt under the California Environmental Quality Act for the
reasons stated in this letter and in the record of the project.

2. Authorize the Director of Public Works to execute an agreement with
JTC Architects, Inc. to provide architect/engineer design services for the
project for a $1,222,800 not-to-exceed fee funded by prior year net County
cost allocated to the following Probation security enhancement-related capital
projects (Capital Project Nos. 86952, 86953, 86954, 86955, 86956, and
86960).

“To Enrich Lives Through Effective And Caring Service”
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve the project and authorize Public
Works to determine the project feasibility, confirm the required scope, validate project
costs, and design the surveillance and security enhancements at Central Juvenile Hall,
Los Padrinos Juvenile Hall, and Barry J. Nidorf Juvenile Halls and Challenger Memorial
Youth Center. We will return to your Board to adopt, advertise, and award the contract
for construction of the project or use Job Order Contracts previously approved by your
Board.

In 2006, your Board established nine capital projects to provide various security
enhancements and address deficiencies at Challenger Memorial Youth Center; Camps
Glen Rockey, Joseph Scott, and Kenyon Scudder; and Central, Los Padrinos, and Barry
J. Nidorf Juvenile Halls, for a total capital program cost of $16.8 million. The individual
capital projects and Board-approved budgets are listed below:

Central Juvenile Hall Security Enhancements (C.P. 86952): $985,000

Los Padrinos Juvenile Hall Security Enhancements (C.P. 86953): $189,000
Barry J. Nidorf Juvenile Hall Security Enhancements (C.P. 86954): $8,916,000
Central Juvenile Hall CCTV, Lighting Ph. Il (C.P. 86955): $1,067,000

Los Padrinos Juvenile Hall CCTV, Lighting Ph. Il (C.P. 86956): $1,067,000
Challenger Memorial Youth Center Modular Living Unit (C.P. 86957): $1,400,000
Camp Rockey Modular Living Unit (C.P. 86958): $1,400,000

Camp Scott/Scudder Modular Living Unit (C.P. 86959): $1,400,000

Challenger Memorial Youth Center CCTV Ph. Il (C.P. 86960): $457,000

The projects were divided into two categories: 1) life safety and high-risk security
issues; and 2) safety, security, and staff housing deficiencies. The purpose of the
projects is to install and integrate updated security technology systems such as: closed
circuit television (CCTV), panic/duress alarms, two-way and hands-free emergency
communication, and new doors for the private rooms for high-risk juveniles prone to
self-harm at each of the facilities. The surveillance systems will be used as a security
tool by Probation Department (Probation) staff and managers to monitor a variety of
activities and to coordinate tactical responses to active emergency incidents, reduce
acts of violence by minors, reduce the use of excessive force by staff, detect smuggling
- of contraband, and to prevent minors from escaping.

To date, a portion of the scope of work in each of these categories has been completed
(e.g., upgraded locks and keys at Central, Los Padrinos and Barry J. Nidorf Juvenile
Halls; installation of roof-top barriers at Barry J. Nidorf; and exterior lighting upgrades for
all Juvenile Halls). In addition, a few projects are currently under design and/or
construction (e.g., Barry J. Nidorf Sally Port, and staff modular living units at Challenger,
Glenn Rockey, and Scott/Scudder Camps).
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The uncompleted projects were originally managed by Probation. During Probation’s
effort, they attempted to finalize project components and develop a detailed scope of
work that could be publicly bid to design and implement the various security
enhancements. However, project delivery was delayed to address new security
requirements that necessitated changes to the 2006 scope of work. It was further
determined that the Department lacked in-house resources and technical expertise to
manage and deliver the projects.

This past summer, management of the uncompleted projects was transferred to Public
Works. Upon review of the projects, total project costs could not be determined without
performing program validation activities, which should be provided through the services
of an architect/engineer. Public Works has completed its solicitation process to obtain
an architect/engineer to provide the necessary program validation and cost estimating
services, design, and project support services. Representatives from Probation, Chief
Executive Office (CEQO), and Public Works participated in the competitive selection
process.

JTC Architects, [nc. was selected through a competitive process as the
architect/engineer for this project based on their experience and qualifications.
JTC Architects, Inc. has submitted a proposal to provide their services for a $1,222,800
not-to-exceed fee. These services will include all architectural, electrical, structural, and
security design services. During schematic design, the architect will provide an
evaluation of the required security enhancements and a cost estimate.

Based on the findings of the program validation study and determination of project
costs, Public Works will consult with Probation and CEO to finalize project scope,
project costs, and project delivery prioritization. We plan to return to your Board with
recommendations to approve project budgets, project schedules, and adopt, advertise,
and award the contract for construction of the project or use Job Order Contracts
previously approved by your Board.

Sustainable Design Program

The project supports your Board's Sustainable Design Program by using low-voltage,
energy efficient fixtures and equipment. There will be savings due to a reduction in
electricity as a result of the more efficient fixtures and equipment.

Implementation of Strategic Plan Goals

These actions meet the County’s Strategic Plan Goal 1, Operational Effectiveness and
Goal 5, Public Safety by investing in infrastructure, which provides improvements that
will enhance operations and maintains and improves the safety and security of the
people of Los Angeles County.
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FISCAL IMPACT/FINANCING

In 2006, your Board previously approved nine capital projects to provide various
security enhancements for a total capital program cost of $16.8 million. To date,
approximately $5.0 million has been expended, which replaced and upgraded locks and
keys and exterior lighting at the Juvenile Halls; and provided roof-top barriers at Barry J.
Nidorf. $11.8 million of the original $16.8 million allocation remains available to fund the
remainder of the uncompleted projects.

JTC Architects, Inc. has agreed to provide architect/engineer services for a $1,222,800
total not-to-exceed fee, for the project. The negotiated fee has been reviewed by Public
Works and is considered reasonable for the respective scope of work.

The recommended architect/engineer service agreement will be funded by prior year
net County cost currently appropriated within the 2009-10 Capital
Projects/Refurbishments Budget. There is currently $11.8 million appropriated under
the combined total of the following Capital Project Numbers: 86952, 86953, 86954,
86955, 86956, and 86960 to fund the recommended architect/engineer design services
agreement.

EACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard agreement, in the form previously approved by County Counsel, will be
used. The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for award of this agreement, JTC Architects, Inc. is willing to consider
Greater Avenues for Independence Program/General Relief Opportunities for Work
participants for future employment.

As required by your Board, language will be incorporated into the project specifications
stating that the contractor shall notify its employees, and shall require each
subcontractor to notify its employees about Board Policy 5.135, Safely Surrendered
Baby Law, and that they may be eligible for the Federal Earned Income Credit under
Federal income tax laws.

JTC Architects, Inc. is in full compliance with Los Angeles County Code Chapter 2.200
(Child Support Compliance Program), Chapter 2.203 (Contractor Employee Jury
Service Program), and Chapter 2.206 (Defaulted Tax Reduction Program).
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As required by your Board, the proposed project will include one percent of the
estimated design and construction costs to be allocated to the Civic Art Special Fund
according to your Board’s Civic Art Policy adopted on December 7, 2004. The Civic Art
fee will be calculated and transferred to the Civic Art Special Fund in a forthcoming
Board action.

ENVIRONMENTAL DOCUMENTATION

The proposed projects have been reviewed and determined to be categorically exempt
under the California Environmental Quality Act (CEQA) in accordance with the State
CEQA Guidelines, Sections 15301 (a) and (f), and the County of Los Angeles
Environmental Procedures and Guidelines, Class 1 (a), adopted by your Board on
November 17, 1987, as the project consists of minor alteration of existing facilities to
install mechanical security and safety equipment, involving negligible or no expansion of
an existing use. A Notice of Exemption will be filed with the Register-Recorder/County
Clerk.

CONTRACTING PROCESS

On February 3, 1998, your Board requested that contract opportunities be listed on the
Office of Small Business website. However, this contract opportunity was not listed on
the website because the Architectural Evaluation Board (AEB) evaluation process was
used. This process was established by your Board to ensure that firms are selected on
an equitable and impartial basis to provide design and consultant services. Public
Works uses the Doing Business with Us website to offer general consultant
opportunities, and the AEB supplements its business listing of architectural firms from
the website information.

On September 9, 2009, the AEB recommended eight firms to be considered for
performing the professional services for the project. On October 26, 2009, technical
proposals for services were requested from these firms. Two firms submitted proposals
for consideration. The proposals were evaluated by a panel of members from
Probation, CEO, and Public Works based on technical expertise, proposed work plan,
experience, personnel qualifications, and understanding of the work requirements. The
evaluations were done without regard to race, creed, color, or gender. Based on the
review and evaluation of the proposals, JTC Architects, Inc. was found to be the best
qualified to perform these services.

JTC Architects, Inc. has agreed to provide the recommended services for a $1,222,800
not-to-exceed fee. The construction administration portion of the fee will be billed
during the construction phase and only after authorization to proceed with construction.
The negotiated fee has been reviewed by Public Works and is considered reasonable
for the scope of work. :
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JTC Architects, Inc., Community Business Enterprises participation data and three-year
contracting history are on file with Public Works.

The State Labor Code requires contractors to pay prevailing wage rates to all persons
employed on Public Works contracts.

IMPACT ON CURRENT SERVICES OR PROJECTS

There will be no impact on current County services or projects during the performance
of the recommended actions.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office,
Capital Projects Division; Department of Public Works, Project Management Division |l;
Arts Commission; and Probation Department.

Respectfully submitted,
%ﬂ/ WILLIAM T FUJIOKA
Chief Executive Officer

WTF:GF:SK
DJT:TJ:zu

c. Executive Officer, Board of Supervisors
Auditor-Controiler
Arts Commission
Acting County Counsel
Office of Affirmative Action Compliance
Department of Public Social Services (GAIN/GROW Program)
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